STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2119/2013  Page 1 of 2
TO: Tony Anziano, Program Manager / FILE:  EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.

CCO#. 169 SUPPLEMENT#: 0 Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $92,835,273.99
COST: $1 79,042.00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO

$0.00 ENVIRONMENTAL DOCUMENTS? v _
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bikepath Handrail Modification CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- i . © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Orginal Confraet Hma: Time.adi: This:bhange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

(1) Revising the orientation of the bikepath railing at the E2/W2 belvedere sections and providing shop drawings for the
modified railing.

RFI 1903 directed the bikepath railing be installed vertical (plumb) in the transverse direction and perpendicular (to the grade)
in the longitudinal direction. This change order revises shop drawings to detail railing sections at the belvederes vertical
(plumb) in the both the transverse and longitudinal directions in order to be consistent with the Skyway project belvedere
railing. The railing in transition areas will also be revised to provide a smooth transition from the orientation of the railing on
the rest of the bikepath to the orientation of the railing on the belvedere sections.

(2) Replacing the Panel Point (PP) 119 (E2 belvedere) railing divider with continuous rail.

The railing section at PP 119 (E2 belvedere) will be revised from three rail sections to one continuous rail to match the rest of
the bridge.

(3) Performing bikepath railing adjustabiiity and base piate connection mockups.

Mockups will be performed to confirm constructability of field installation tolerances that were revised under Contract Change
Order (CCO) 195 S1 “Bikepath Railing Tolerances (Field).”

(4) Furnishing shims to align the top rail.

Shims will be procured to achieve architectural alignment of the bikepath rails in accordance with the procedure developed by
the mockups and CCO 195 S1 will implement this procedure to install these shims.

(5) Adding PTFE to the base plates of the railing divider sliding posts.

PTFE sheets will be added to the base plates to improve the sliding performance of the divider rail.

(6) Eliminating ihe bikepath railing base plate bolt caps.

Base plate bolt caps will not be installed in order to allow thermal movement to occur without damaging the bolts. Structures
Maintenance (Ken Brown) has also requested bolt caps be eliminated since they will be extremely difficult to remove for

periodic maintenance inspections. A credit will be provided for not furnishing and installing these boit caps.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 2212 with respect to
changes listed above.

The total cost of this change order is $179,042.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is avaitable in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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This change order has concurrence from William Casey (Supervisin

Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

g TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Willlam Casey, Sup TE Date 11/1/10 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CTO ight, Wenyi L P.E Date 12/26/12 LTEhs 30.00 $0.00

ridge Engineer: versight, Wenyi Long, P.E. a FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 12/26/12 | AGREED PRICE $179,042.00 $179,042.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.. Date TOTAk $179,042.00 $179,042.00

FEDERAL PARTICIPATION
Envirgnmental: Date
on — Q. Rich For - [] PARTICIPATING [] PARTICIPATING IN PART NONE
sl Rich Folay ate 91 7] NON-PARTICIPATING (MAINTENANCE) ["INON-PARTICIPATING
kbl Bluct. Maint, Lina Elis Date 12127112 | ¢ peraL SEGREGATION (if more than one Funding Source or PLLP. type)
District Prior Approval By:  HQ, Larry Salhaney Date 11/16/10 DCCO FUNDED PER CONTRACT [:’ CCO FUNDED AS FOLLOWS
HQ (issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signalure: ate
Z)19/1%
| |

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formals. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Managemenl, 1120 N Street, MS-89, Sacramenio, CA 95814,




